
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 02/25/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0001

05/09/2014

Contract Location: Time Allowed:

MCINTOSH PATH) ON SR 99 AT MCINTOSH BLVD (PINE ST)TO BOND RD

 

Contractor:

PLANT IMPROVEMENT CO., INC. Date Let:

P. O.  BOX 15469 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

02/21/2014

02/25/2014

04/16/2014

00/00/0000

00/00/0000

65 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

65 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$221,689.59

$221,689.59

$173,643.13

21.67%

Counties:

McIntosh

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007635      $221,689.59 $221,689.59 $173,643.13 21.67% $48,046.46

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 02/25/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0001

05/09/2014

Project Number: 0007635      SR 99 - MCINTOSH CO. HIGHLAND TRAIL CONSTR

 

CSHPP-0007-00(635)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $38,437.17 $0.00 $38,437.17

Non-Participating $9,609.29 $0.00 $9,609.29

Total Earnings $48,046.46 $0.00 $48,046.46

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $48,046.46 $0.00 $48,046.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $48,046.46 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $48,046.46

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 02/25/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0001

05/09/2014

Project Number 0007635      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 5799.650 .250

CSHPP-0007-00(635)

 

.250 $1,449.91 $1,449.91

0010 210-0100     GRADING COMPLETE - LS  1.000 .000

 51234.880 .250

CSHPP-0007-00(635)

 

.250 $12,808.72 $12,808.72

Category Amount: $14,258.63 $14,258.63

Category Number: 0020 EROISON CONTROL

0035 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,600.000 .000

 2.750 1,216.500

 

 

1,216.500 $3,345.38 $3,345.38

Category Amount: $3,345.38 $3,345.38

Category Number: 0010 ROADWAY

0070 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  720.000 .000

 43.230 667.000

 

 

667.000 $28,834.41 $28,834.41

0080 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  1.000 .000

 1347.140 1.000

 

 

1.000 $1,347.14 $1,347.14

0095 611-8120     ADJUST WATER METER BOX TO GRADE EA  1.000 .000

 130.450 2.000

 

 

2.000 $260.90 $260.90

Category Amount: $30,442.45 $30,442.45

Project Total Amount: $48,046.46 $48,046.46


